13Sep 2010
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar

Participants
FLL Team -Bob Houze, Liz Ritchie, Marilyn Vasquez, Michele Garrett, Paul Meyer,
Krishnamurti, Ed Zipser Mike Black, Instrument and Forecast teams

HSV - Michael Goodman, Matt He,

Telecon
Bud Meins, Shelly Baccus, Bjorn Lambrigtsen, Gerry Heymsfield, Steve Durden,
Chris Ruf, Robbie Hood, Greg McFarquhar, Rich Blakeslee.

Global Hawk Report
e Aircraft - green
o Aircraft completed mission to PGI44L to fly in coordination with DCS8,
G-IV, NOAA-43.
o Coordination difficult, but able to fly two legs with DC8 and one with
NOAA-43.
o Need 36 hour turnaround time before it can fly again from 4:30 am
local time Monday 9/13.
o Waiting for dropsonde low & high altitude drop test no earlier than
Friday 9/17/10.
o Consider a Thursday flight to PGI44L in the Bay of Campeche.
Nadir camera working well, with heater installed.
o Lost KU band communications in the Caribbean on 9/12 flight.
= Failure of an oscillator on the ground station.

. Reiairs to be worked today.
[ ]

o Re-fly of Low Altitude test flight and high altitude flights in one day.
Must be a weekday and have a chase plane.

o Pursuing quick and longer-term fixes, availability later this week is
uncertain. So, go ahead with any science opportunities.

o Will not be able to fly till Friday 9/17/10
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e HAMSR - green.
e LIP-green
HIWRAP - yellow
o Some noise in 2-channels in the Ka band
o Analyzing data

WB-57 Report
e Aircraft - green
o Will not deploy to Tampa, plan to fly PGI44L from Houston.



o Will do fairly simple butterfly pattern, takeoff 12 CDT. 6.5 hour total
flight, 2.5 hr ferry, 1.5 hr on-station.

o Asapproaches Yucatan Peninsula and if storm develops can do more
science from Houston.

o Possible deployment to Tampa on Friday to fly Igor Saturday, 18 or
Sunday 19.

o Need 72-hour notice to fly over Cuba utilizing commercial air space.

o Will do sky calibration 9/12.

o Procedures finished this morning, looking at the data.

o Ready to fly by Monday.

NAST-I still delayed - may make it for last week of mission.

DC8 Report
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On schedule for takeoff at 18:30Z to fly to PGI44L.

On alert for Tuesday.

No fly on Wednesday, possible flight Thursday.

Need 72-hour notice to over fly Cuba utilizing commercial airspace.
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cannot fly for the duration of GRIP
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o 60 sondes have been promised from NOAA, they are shipping on

Monday. Thank you NOAA!
Science

Monday 9/13 flight 18:30Z to PGI44L (Caribbean disturbance)

Work has begun on preparation of charts for NASA HQ briefing.



